

Project Estimation Sheet

Project Details:

- **Project Name:** Jetox Agro – Website, Employee Management App & Admin Panel
-

Scope of Work:

Phase 1: Website Development

1. Design and Mock-up's:

- Wireframe creation and design approvals
- **Estimated Time:** 1-2 weeks

2. Website Pages Development:

- **Home Page:** Hero banner, product showcase, navigation – *2 days*
- **About Page:** Company history, team, achievements – *2 days*
- **Crop Solution Page:** Categories, product listing, detail pages – *3 days*
- **Media Page:** Media gallery, social feeds – *2 days*
- **Careers Page:** Job openings, application form, company culture – *2 days*
- **Contact Us Page:** Contact form, map, contact info – *2 days*

3. Testing & Deployment:

- Functionality and compatibility testing
 - Deploying to production
 - **Estimated Time:** 3-5 days
-

Phase 2: Employee Management App

1. Registration & Login:

- Employee registration, admin approval
- Secure login system
- **Estimated Time:** 1 week

2. Profile Page:

- Personal and work-related details
- **Estimated Time:** 1 week

3. Home Screen & Task Management:

- Login status, today's work, current date/time, notifications
- **Estimated Time:** 1-2 weeks

4. My Work Section:

- Dealer visits (with GPS), dealer list, order management
- Payment collection, expense bills, reminders
- Document upload, leave form
- **Estimated Time:** 1-2 weeks

5. Reports Module:

- Activities, distance travelled, payments, attendance, targets, incentives
- **Estimated Time:** 1 weeks

6. Testing & Bug Fixing:

- System testing, refinements
 - **Estimated Time:** 1 weeks
-

Phase 3: Admin Panel

1. Accounting & Management System:

- Purchases, sales, payments, expenses, receivables, payables
- **Estimated Time:** 1 weeks

2. Dealer & User Management:

- Dealer master, user master, area-wise user rights
- **Estimated Time:** 1 weeks

3. Order & Dispatch Management:

- Order list, dispatch list, invoice generation
- **Estimated Time:** 1 weeks

4. Reports & Target/Incentive System:

- Generate performance reports, manage targets and incentives, Statements, Ledger party wise.
- All reports export in Excel & PDF
- **Estimated Time:** 1 weeks

5. Testing & Bug Fixing:

- QA testing and finalization
 - **Estimated Time:** 2-3 weeks
-

Terms and Conditions:

- 1. **Client Responsibilities:**
 - Client will provide all required company information, branding assets, and stock data formats, all the informative website data & contents.
- 2. **Project Scope:**
 - Only features mentioned in this document are included. Any additional features will require a revised estimate.
 - Figma Design (Website, Admin Panel & App Design) File is Final For all the requirements after start the Development.
 - Project is crate fully Responsive & For 2 Companys
- 3. **Payment Terms:**
 - **10%** Advance Payment (project initiation)
 - **20%** After completion of Phase 1 (Website)
 - **30%** After completion of Phase 2 (Employee App)
 - **30%** After completion of Phase 3 (Admin Panel)
 - **10%** Final Payment after handover
- 4. **Support:**
 - 14 days of post-delivery support for bug fixing.
 - Additional support charged separately.
- 5. **Deployment:**
 - Web and app store deployment assistance can be provided and billed separately if required.
 - For Jetox Agro Industries & With other 1 company
- 6. **Timeline:**
 - Project to be delivered within **7-8 weeks** depending on scope finalization and feedback cycles.

Timeline Breakdown:

Week(s)	Milestone
Week 1	Design and wireframe approvals
Week 1-2	Website development
Week 2	Website testing and deployment
Week 2-3	Employee App – Registration & Profile
Week 3-4	Employee App – My Work & Home Screen
Week 4	Reports & Leave Forms
Week 4-5	Employee App testing and polish
Week 5-6	Admin Panel – Accounting, Dealer, and User Management
Week 6-7	Order & Dispatch, Target/Incentives
Week 7-8	Final testing, documentation, and project delivery

Approval:

- **Client Name:** _____
- **Signature:** _____
- **Date:** _____